

NOAA Ship RONALD H. BROWN
 FY2010 VOYAGE PLAN

As of: 18-Nov-2009

DATE	PORT	PROJECT INFO	DAS	PROGRAM	Cumulative DAS	Port Days
10/1/2009	Th					10/1/2009 Th Start FY2010 / Maintenance
						10/2/2009 Fr Maintenance
						10/3/2009 Sa No Scheduled Science Activity
						10/4/2009 Su No Scheduled Science Activity
						10/5/2009 Mo Maintenance
						10/6/2009 Tu Maintenance
						10/7/2009 We Maintenance
						10/8/2009 Th Maintenance
						10/9/2009 Fr Fuel
						10/10/2009 Sa Maintenance
						10/11/2009 Su Maintenance
					12	10/12/2009 Mo Maintenance
DEP: 10/13/2009	Tu	Charleston, SC				
ARR: 10/13/2009	Tu	Charleston, SC	MPDG Calibration & Bearing Tests			
			Sea Trial (1d)	1	OMAO	1
						10/14/2009 We Load
						10/15/2009 Th Load
						10/16/2009 Fr Load
						10/17/2009 Sa Load
					5	10/18/2009 Su Load
DEP: 10/19/2009	Mo	Charleston, SC	MPDG Calibration & Bearing Tests			
ARR: 10/19/2009	Mo	Charleston, SC	Sea Trial (1d)	1	OMAO	2
						10/20/2009 Tu Unscheduled Repairs - Main Propulsion Motors
					69	12/27/2009 Su Unscheduled Repairs - Main Propulsion Motors
DEP: 12/28/2009	Mo	Charleston, SC	Main Propulsion Motor Tests			
ARR: 12/29/2009	Tu	Charleston, SC	Sea Trial (2d)	2	OMAO	4
						Dep @ 1215 Slackwater
						Arr @ 1315 Slackwater
						12/30/2009 We Load
						12/31/2009 Th No Scheduled Science Activity
					3	1/1/2010 Fr Load
DEP: 1/2/2010	Sa	Charleston, SC	RB-10-01			
ARR: 1/9/2010	Sa	Cristobal, Panama	Stratus 10 (29d)	8	OAR	12
			Panama Canal Transit			0
						1/10/2010 Su
DEP: 1/10/2010	Su	Rodman, Panama	RB-10-01			
ARR: 1/30/2010	Sa	Valparaiso, Chile	Stratus 10 (29d)	21	OAR	33
						1/31/2010 Su Unload/Clean
						2/1/2010 Mo Fuel
						2/2/2010 Tu No Scheduled Science Activity
						2/3/2010 We No Scheduled Science Activity
						2/4/2010 Th No Scheduled Science Activity
					6	2/5/2010 Fr Load
DEP: 2/6/2010	Sa	Valparaiso, Chile	RB-10-02			

DATE	PORT	PROJECT INFO	DAS	PROGRAM	DAS	Port Days		
ARR: 2/26/2010	Fr	Cape Town, SA	CLIVAR (63d)	21	OAR	54		
							2/27/2010	Sa Unload/Clean
							2/28/2010	Su Fuel
							3/1/2010	Mo No Scheduled Science Activity
							3/2/2010	Tu No Scheduled Science Activity
							3/3/2010	We No Scheduled Science Activity
							3/4/2010	Th Load
							3/5/2010	Fr Load
						8	3/6/2010	Sa Load
DEP: 3/7/2010	Su	Cape Town, SA	RB-10-02					
ARR: 4/17/2010	Sa	Takoradi, Ghana	CLIVAR (63d)	42	OAR	96		
							4/18/2010	Su Unload/Clean
							4/19/2010	Mo Fuel
							4/20/2010	Tu Fuel
							4/21/2010	We No Scheduled Science Activity
							4/22/2010	Th No Scheduled Science Activity
							4/23/2010	Fr No Scheduled Science Activity
							4/24/2010	Sa No Scheduled Science Activity
						8	4/25/2010	Su Load
DEP: 4/26/2010	Mo	Takoradi, Ghana	RB-10-03					
ARR: 5/26/2010	We	Charleston, SC	PNE (31d)	31	OAR	127		
							5/27/2010	Th Unload/Clean
						2	5/28/2010	Fr Prep. For Dry Dock Period
DEP: 5/29/2010	Sa	Charleston, SC	Dry Dock & Repair Period					
ARR: 5/29/2010	Sa	Charleston, SC		1	OMAO	128	69	Transit to Shipyard
							5/30/2010	Su Dry Dock & Repair Period
						69	8/6/2010	Fr Dry Dock & Repair Period
DEP: 8/7/2010	Sa	Charleston, SC	Dry Dock & Repair Period					
ARR: 8/7/2010	Sa	Charleston, SC		1	OMAO	129		Transit from Shipyard
							8/8/2010	Su No Scheduled Science Activity
						2	8/9/2010	Mo Prep. For Sea Trials
DEP: 8/10/2010	Tu	Charleston, SC	Machinery & Controls Tests & DP Training					
ARR: 8/11/2010	We	Charleston, SC	Sea Trials (2d)	2	OMAO	131		
							8/12/2010	Th Fuel
							8/13/2010	Fr Load/Prep. For Sea Trials
							8/14/2010	Sa No Scheduled Science Activity
						4	8/15/2010	Su No Scheduled Science Activity
DEP: 8/16/2010	Mo	Charleston, SC	Multibeam SAT & U/W Fleet Inspection					
ARR: 8/21/2010	Sa	Charleston, SC	Sea Trials (6d)	6	OMAO	137		
							8/22/2010	Su Fleet Inspection
							8/23/2010	Mo Fleet Inspection
							8/24/2010	Tu Fleet Inspection
							8/25/2010	We Fleet Inspection
							8/26/2010	Th No Scheduled Science Activity
							8/27/2010	Fr No Scheduled Science Activity
							8/28/2010	Sa No Scheduled Science Activity
							8/29/2010	Su No Scheduled Science Activity
							8/30/2010	Mo No Scheduled Science Activity
							8/31/2010	Tu No Scheduled Science Activity
							9/1/2010	We Load
							9/2/2010	Th Load

DATE	PORT	PROJECT INFO	DAS	PROGRAM	DAS	Port Days
						9/3/2010 Fr Load
						9/4/2010 Sa Load
					15	9/5/2010 Su Load
DEP: 9/6/2010	Mo	Charleston, SC				
ARR: 9/11/2010	Sa	San Juan, Puerto Rico	TSUCAR (6d)	6	143	9/11/2010 Sa
DEP: 9/12/2010	Su	San Juan, Puerto Rico				9/12/2010 Su
ARR: 9/26/2010	Sa	San Juan, Puerto Rico	NTAS (15d)	15	OAR	158
						9/27/2010 Mo Unload/Clean
						9/28/2010 Tu Fuel
						9/29/2010 We No Scheduled Science Activity
					4	9/30/2010 Th No Scheduled Science Activity
365		TOTAL DAYS AT SEA	158		207	End FY10
						10/1/2010 Fr No Scheduled Science Activity
						10/2/2010 Sa No Scheduled Science Activity
					3	10/3/2010 Su Load
DEP: 10/4/2010	Mo		RB-10-06			
ARR: 10/16/2010	Sa	Key West, FL	WBTS (13d)	13	OAR	13
						10/17/2010 Su Unload/Clean
						10/18/2010 Mo No Scheduled Science Activity
						10/19/2010 Tu No Scheduled Science Activity
						10/20/2010 We Load
						10/21/2010 Th Load
						10/22/2010 Fr Load
						10/23/2010 Sa Load
					8	10/24/2010 Su Load
DEP: 10/25/2010	Mo	Key West, FL	RB-10-05			
ARR: 11/11/2010	Th	Key West, FL	DP CORAL (18d)	18	OAR	31
						11/12/2010 Fr Unload/Clean
						11/13/2010 Sa No Scheduled Science Activity
						11/14/2010 Su No Scheduled Science Activity
					4	11/15/2010 Mo Load
DEP: 11/16/2010	Tu	Key West, FL	RB-10-06			
ARR: 11/17/2010	We	Miami, FL				11/17/2010 We
DEP: 11/18/2010	Th	Miami, FL				11/18/2010 Th Fuel
ARR: 12/3/2010	Fr	Charleston, SC	S ATL BT (18d)	18	OAR	49
61		TOTAL DAYS AT SEA	49		12	